

Water Network Improvement Works

Areas circled yellow are the first sections to start over the next few weeks.

Further communication will be issued ahead of other sections of works commencing.

Highland Farm Café/Mountgerald

Start approx. 3rd February 2025 for approx. 5 weeks

Start approx. 7th March 2025 for approx. 3 days to install valves

Start approx. 17th February 2025 for approx. 6 weeks

Rolling Lane Closure (with Traffic Lights)

A862 (8th April for approx. 20 weeks)

Road Closures

1. Old Evanton Road (5th March for 5 weeks)
2. Old Evanton Road to A9 (23rd May 2025 for 3 weeks)

Ardullie Farm

Start approx. 29th January 2025 for approx. 5-6 weeks

Ardullie Lodge

Start approx. 10th February 2025 for approx. 2 weeks

Red line = approximate route of new water main

